COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2020

ESTI MATE SUMVARY 17:27: 37
CONTI D: 21138 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21138-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TI ME ALLOW 110 WORK DAYS
US 160 AND SH 17 | NTERSECTI ON PERCENT TIME:  48.18 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. FSA1602- 159
US 160 AND SH 17 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: ALAMOSA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 09/ 26/ 2020 DATE TIME STARTED 07/07/2020
1260 ROCK CREEK Cl RCLE DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/11/2020 DATE ACCEPTED
LAFAYETTE CO 80026 (303) 665-2933 DATE NOTI CE TO PROCEED 07/07/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,479, 104. 00 PARTI Cl PATI NG $ 2,319, 890. 58 $ 665, 145. 28
AWARD PRQIECT AMT: $ 5,247,258.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 42.34% TOTAL EARNI NGS 2,319, 890. 58 665, 145. 28
FUNDS AVAI LABLE: $ 3,159,213.42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,319, 890. 58 665, 145. 28
TOTAL CLAI M5 $ 0.00 RETAI NAGE -61, 299. 07 -19, 954. 36
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,258, 591. 51 645, 190. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,258,591, 51 645, 190. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 645, 190. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27:37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
146, 100. 00000 1. 000 146, 100. 00
0010 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
537. 00000 0. 000 0.00
0015 202-00090 *Renoval of Delineator 20. 000 10. 000
EACH 2.000 54. 00
27.00000 12. 000 324.00
0020 202-00195 Renoval of Median Cover 83. 000 83. 000
5% 0. 000 0. 00
16. 00000 83. 000 1,328.00
0025 202-00203 Renoval of Curb and Gutter 163. 000 163. 000
LF 0. 000 0. 00
7.00000 163. 000 1, 141. 00
0030 202-00205 Renoval of Weel Stop 1. 000 1. 000
EACH 0. 000 0. 00
92. 00000 1. 000 92. 00
0035 202-00220  *Renoval of Asphalt Mat 10, 648. 000 5, 657. 000
Sy 3, 025. 000 42, 350. 00
14. 00000 8, 682. 000 121, 548. 00
0040 202-00240 Renpval of Asphalt Mat (Pl aning) 5, 206. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0045 202-00250 *Renoval of Pavenent Marking 5, 000. 000 1, 588. 000
SF 1, 002. 000 2,004. 00
2.00000 2,590. 000 5,180. 00
0050 202-00810 *Renoval of G ound Sign 21.000 12. 000
EACH 4.000 860. 00
215. 00000 16. 000 3, 440. 00
0055 202-00815 Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00

8, 440. 00000 1. 000 8, 440. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00827 *Rermoval of Pull Box 5. 000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0065 202-01000 Renoval of Fence 332. 000 298. 000
LF 0. 000 0. 00
3.00000 298. 000 894. 00
0070 202-01130  *Renpval of Guardrail Type 3 172. 000 66. 000
LF 106. 000 2,862.00
27.00000 172. 000 4, 644.00
0075 202-01300 Renoval of End Anchorage 4.000 2.000
EACH 2.000 1, 786. 00
893. 00000 4. 000 3,572.00
0080 202-04002 dean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0085 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
368. 00000 0. 000 0.00
0090 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 722.000 1, 168. 300
cY 1, 089. 700 43, 588. 00
40. 00000 2, 258. 000 90, 320. 00
0095 203-00050 Unsui tabl e Materi al 1, 200. 000 626. 800
cY 270.100 22, 688. 40
84. 00000 896. 900 75, 339. 60
0100 203-01100  Proof Rolling 12. 000 6. 500
HOUR 4. 000 448. 00
112. 00000 10. 500 1,176. 00
0105 203-01140 Rol I'i ng 16. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0.00
0110 203-01500 Bl ading 16. 000 0. 000
HOUR 0. 000 0. 00

159. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 10. 000 0. 000
HOUR 4.000 716. 00
179. 00000 4. 000 716. 00
0120 203-01594 Conbi nati on Loader 16. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0.00
0125 203-01597  *Potholing 60. 000 27.000
HOUR 0. 000 0. 00
286. 00000 27.000 7,722.00
0130 203-02330 Laborer 24.000 11. 500
HOUR 0. 000 0. 00
79. 00000 11. 500 908. 50
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1, 310. 000 260. 000
LF 178. 000 890. 00
5. 00000 438. 000 2,190. 00
0140 208-00035 *Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0145 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
207. 00000 2.000 414. 00
0150 208-00051 *StormDrain Inlet Protection (Type I) 7.000 0. 000
LF 7.000 98. 00
14. 00000 7.000 98. 00
0155 208-00052 *StormDrain Inlet Protection (Type I1l) 10. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0160 208- 00055 *Rigid Inlet Protection Device 3. 000 0. 000
EACH 2.000 354. 00
177. 00000 2.000 354. 00
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00

3, 010. 00000 1. 000 3, 010. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 6. 000
HOUR 3. 000 435. 00
145. 00000 9. 000 1, 305. 00
0185 208-00107 Renoval of Trash 10. 000 4. 000
HOUR 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0190 208-00207 *Erosi on Control Managenent 30. 000 8. 000
DAY 7.000 4,438.00
634. 00000 15. 000 9, 510. 00
0195 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0200 210-00827  *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0205 210-04010 Adj ust Manhol e 3. 000 1. 000
EACH 0. 000 0. 00
755. 00000 1.000 755. 00
0210 210-04050  Adjust Valve Box 1. 000 0. 000
EACH 0. 000 0. 00
493. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0220 212-00032  *Soil Conditioning 0. 150 0. 000
ACRE 0. 000 0. 00

5, 700. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 213-00003

0230

213- 00061
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240- 00000
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250- 00050

0245
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0250
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*Mil ching (Weed Free)
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Heal th and Safety Managenent Plan
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-09014  Aggregate Base Course (Special) 400. 000 0. 000
TON 112. 090 6, 052. 86
54. 00000 112. 090 6, 052. 86
0285 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 540. 000 0. 000
TON 456. 190 119, 977. 97
263. 00000 456. 190 119, 977. 97
0290 411-10255 *Enmul sified Asphalt (Sl ow Setting) 391. 000 37.000
GAL 110. 250 551. 25
5. 00000 147. 250 736. 25
0295 412-00600 Concrete Pavenent (6 Inch) 10. 000 0. 000
SY 0. 000 0. 00
99. 00000 0. 000 0. 00
0300 412-01000 Concrete Pavenent (10 Inch) 7, 955. 000 3, 663. 500
SY 893. 800 117,981. 60
132. 00000 4,557. 300 601, 563. 60
0305 412-01001 Concrete Pavenent (10 Inch) (Special) 123. 000 0. 000
SY 0. 000 0. 00
178. 00000 0. 000 0. 00
0310 420-00113 Geotextile (Drainage) (Cass 2) 4.000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0315 420-00132 Geotextile (Separator) (C ass 1) 10, 332. 000 4, 785. 000
SY 1, 153. 200 5, 766. 00
5. 00000 5, 938. 200 29, 691. 00
0320 503-00018 *Drilled Shaft (18 Inch) (Caisson) 5. 000 0. 000
LF 0. 000 0.00
445. 00000 0. 000 0. 00
0325 503-00200 *Cai sson (Speci al) 120. 000 0. 000
LF 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0330 506-00209 Riprap (9 Inch) 2. 000 0. 000
cY 0. 000 0. 00

343. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 1. 750 6, 002. 50
3, 430. 00000 1.750 6, 002. 50
0340 604-16005 Inlet Type 16 (5 Foot) 2.000 1. 000
EACH 1. 000 3, 760. 00
3, 760. 00000 2.000 7,520. 00
0345 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 750 5, 385. 00
7,180. 00000 0. 750 5,385. 00
0350 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 500 1, 945. 00
3, 890. 00000 0. 500 1, 945. 00
0355 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0.500 2, 080. 00
4,160. 00000 0. 500 2,080. 00
0360 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 12. 500 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0365 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0370 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
8, 890. 00000 0. 000 0. 00
0375 607-00005 End Post 2.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0380 607-11200 Fence Conbination Wre Wth Metal Posts 298. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0385 607-11525  *Fence (Plastic) 330. 000 178. 000
LF 94. 000 470. 00

5. 00000 272.000 1, 360. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 608- 00000 Concrete Sidewal k 350. 000 0. 000
SY 91. 400 10, 054. 00
110. 00000 91. 400 10, 054. 00
0395 608-00010 Concrete Curb Ranp 203. 000 0. 000
SY 36. 300 13, 685. 10
377.00000 36. 300 13, 685. 10
0400 609-20010 Curb Type 2 (Section B) 16. 000 0. 000
LF 16. 000 1, 456. 00
91. 00000 16. 000 1, 456. 00
0405 609-21010 Curb and Gutter Type 2 (Section I|-B) 258. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0410 609-21013 Curb and Gutter Type 2 (Section I-M (Special) 69. 000 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0. 00
0415 609-21020 Curb and GQutter Type 2 (Section I1-B) 287.000 0. 000
LF 182. 000 16, 562. 00
91. 00000 182. 000 16, 562. 00
0420 609-21110 Curb and Gutter Type 2 (Section I-B) (Special) 165. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0425 609-21900 Curb and CGutter Type 2 (Special) 134. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0. 00
0430 610-00020 Medi an Cover Material (Patterned Concrete) 1, 264. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0435 612-00001  *Delineator (Type I) 59. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0440 612-00002 *Del i neator (Type Il) 6. 000 0. 000
EACH 0. 000 0. 00

81. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 612-00003  *Delineator (Type IIl) 2. 000 0. 000
EACH 0. 000 0. 00
91. 00000 0. 000 0. 00
0450 612-00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00
0455 613-00206 *2 Inch Electrical Conduit (Bored) 70. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0460 613-00306 *3 Inch Electrical Conduit (Bored) 140. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0465 613-01100 *1 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0470 613-01200 *2 Inch Electrical Conduit (Plastic) 330. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0475 613-01300 *3 Inch Electrical Conduit (Plastic) 260. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0480 613-03500 *El ectrical Conduit (Plastic) (Miltiduct) (Special) 1, 100. 000 468. 000
LF 0. 000 0. 00
177. 00000 468. 000 82, 836. 00
0485 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
33, 980. 00000 0. 000 0. 00
0490 613-13008 *Luminaire (LED) (8,000 Lunens) 6. 000 0. 000
EACH 0. 000 0. 00
539. 00000 0. 000 0.00
0495 613-34400  *Light Standard Metal (40 Foot) 2.000 0. 000
EACH 0. 000 0. 00

5, 350. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0. 00
0505 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
6, 240. 00000 0. 000 0. 00
0510 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
4,910. 00000 0. 000 0. 00
0515 614-00011 *Sign Panel (Class |) 156. 000 0. 000
SF 0. 000 0. 00
32.00000 0. 000 0.00
0520 614-00012 *Sign Panel (Class Il) 174. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0525 614-00216 *Steel Sign Post (2x2 Inch Tubing) 21. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0530 614-01512  *Steel Sign Support (2-1nch Round) (Post) 55. 000 0. 000
LF 0. 000 0. 00
81. 00000 0. 000 0. 00
0535 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0.00
0540 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 149. 000 0. 000
LF 0. 000 0. 00
242.00000 0. 000 0. 00
0545 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15. 000 0. 000
EACH 0. 000 0. 00
242. 00000 0. 000 0.00
0550 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 15. 000 0. 000
LF 0. 000 0. 00

295. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 1. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
556. 00000 0. 000 0.00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
36, 240. 00000 0. 000 0. 00
0580 614-72860 *Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0585 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0. 00
0590 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
5, 720. 00000 0. 000 0.00
0595 614-72885 *Traffic Signal Vehicle Detector (Special) 2.000 0. 000
(Speci al ) (Advanced) EACH 0. 000 0.00
9, 490. 00000 0. 000 0. 00
0600 614-72885 *Traffic Signal Vehicle Detector (Special) (Stopbar) 4. 000 0. 000
EACH 0. 000 0. 00
8, 990. 00000 0. 000 0. 00
0605 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

21, 910. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 630. 00000 0. 000 0. 00
0615 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
26, 370. 00000 0. 000 0.00
0620 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
4,260. 00000 0. 000 0. 00
0625 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0630 614-87015  *Buffer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
407. 00000 0. 000 0. 00
0635 614-87024 *Fi ber Optic Termination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 630. 00000 0. 000 0.00
0640 614-87320 *Closed Circuit Television Canera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
10, 570. 00000 0. 000 0. 00
0645 614-87524 *Splice Fiber Optic Cable (24 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
14, 830. 00000 0. 000 0.00
0650 621-00450  *Detour Pavenent 2, 000. 000 804. 000
Sy 323. 000 21, 641.00
67.00000 1,127.000 75, 509. 00
0655 622-00270 Bol I ard 2.000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0.00
0660 624-29016 15 Inch Drainage Pipe (Class 9) (Conplete In Place) 137. 000 19. 000
LF 46. 000 8,372.00

182. 00000 65. 000 11, 830. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0665 624-29019

0670

624-49019

0675

625- 00000

0680

626- 00000

0685

626-01114

0690

627-00013

0695

627-01010

0700

627-02010

0705

627-30323

0710

627-30328

0715 630- 00000

C21138
21138-BID
FSA1602- 159

18 Inch Drainage Pipe (Class 9) (Conplete In Place)

18 I nch Equival ent

(Conp

| TEM

DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public I nformation Managenent

*Pavenment Marking Paint (H gh Build)

*Pr ef or med

*Pr ef or med

*Pr ef or med

1)(In

*Pr ef or med
Li ne) (Type

*Fl aggi ng

Pl asti c Pavenent

Pl astic Pavenent

Pl asti c Pavenent

Pl astic Pavenent

Dr ai nage Pipe Elliptical

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

275.000
LF
197. 00000

(Class 9) 155. 000
LF

261. 00000

1.000
LS
109, 100. 00000

1. 000
LS
637, 300. 00000

(Tier 1V) 130. 000
DAY
86. 00000
100. 000
GAL
91. 00000
Marking (Type I)(Inlaid) 1, 077.000
SF
17. 00000
Marking (Type I1) (Inlaid) 2,981. 000
SF
20. 00000
Mar ki ng (Word- Synbol ) ( Type 325. 000
SF
48. 00000
Mar ki ng ( XWal k- St op 772.000
SF
16. 00000
6, 000. 000
HOUR

28. 00000

QrY TH'S PERI OD
QTY TO DATE

47.
35.
82.

33.
29.
62.

. 000
. 000
. 000

. 000
. 000
. 000

. 400
. 180
. 580

. 434
. 000
. 434

000
000
000

300
600
900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 09/ 2020

41, 567

40, 455

19, 638

3,010

2,693

23, 660

00

00

00

.00

00

60

.00

.00

.00

.00

00

17:27:37

AMOUNT

54,175

40, 455

63, 278

276, 588

7,052

5,723

50, 540

00

00

00

20

00

90

.00

.00

.00

.00

00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-00007 *Traffic Control Inspection 44.000 15. 000
DAY 12. 000 1, 356. 00
113. 00000 27.000 3, 051. 00
0725 630-00012 *Traffic Control Management 100. 000 33. 000
DAY 23.000 19, 274. 00
838. 00000 56. 000 46, 928. 00
0730 630-80331 *Barricade (Type 3 F-A) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0735 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 3. 000
EACH 1. 000 215. 00
215. 00000 4.000 860. 00
0740 630-80340 *Pedestrian Barricade (ADA) 150. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0745 630-80341  *Construction Traffic Sign (Panel Size A) 81. 000 30. 000
EACH 10. 500 336. 00
32. 00000 40. 500 1, 296. 00
0750 630-80342  *Construction Traffic Sign (Panel Size B) 25. 000 12. 500
EACH 0. 000 0. 00
43. 00000 12. 500 537. 50
0755 630-80350 *Vertical Panel 25. 000 0. 000
EACH 7.500 210. 00
28. 00000 7.500 210.00
0760 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
4,830. 00000 1.500 7,245.00
0765 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0770 630-80360  *Drum Channel i zi ng Device 150. 000 30. 500
EACH 15.500 496. 00

32. 00000 46. 000 1,472.00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21138-BID ESTI MATE RUN 10/ 09/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0003 17:27: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 3. 500
EACH 0. 000 0. 00
41. 00000 3.500 143. 50
0780 630-80370 Barrier (Tenporary) (Concrete) 1, 780. 000 543. 000
LF 279. 500 17, 329. 00
62. 00000 822.500 50, 995. 00
0785 630-80380 *Traffic Cone 86. 000 43. 000
EACH 0. 000 0. 00
5. 00000 43. 000 215. 00
0790 630-85010 I mpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 500 1, 610. 00
3, 220. 00000 0.500 1, 610. 00
0795 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 38, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 3, 610. 000 3,610. 00
1. 00000 3, 610. 000 3, 610. 00
0815 700- 70033 F/ A Video Tapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70034 F/ A Cont anmi nated G oundwat er Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700- 70034 F/ A Dewat ering 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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ESTI MATE RUN 10/ 09/ 2020
17:27: 37

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0.

5,424,894.00 $ 665, 145. 28 $ 2, 265, 680.

1. 000
0. 000 0.
1. 000

00

28, 910. 00

1. 000
0. 000 0. 00

1. 000 18, 070. 00

1. 000
0. 000 0.00
1. 000 7,230

CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21138-BI D
PRQIECT FSA1602- 159 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0830 700-70034 F/ A Project First 500. 000
FA
1. 00000
0835 700-70037 F/ A Contani nated Soil Disposal 1, 000. 000
FA
1. 00000
0840 700- 70060 F/ A Adjust Utilities 35, 000. 000
FA
1. 00000
0845 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000
FA
1. 00000
0850 700- 70380 F/ A Erosion Control 1, 000. 000
FA
1. 00000
0855 700- 70589 F/ A Environnmental Health & Safety Managenent 1, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620-00002 Field Ofice (Oass 2) 1. 000
EACH
28, 910. 00000
0865 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
18, 070. 00000
0870 620-00020 Sanitary Facility 1. 000
EACH
7,230. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

5,479,104.00 % 665, 145. 28 $ 2, 319, 890.



